TIMESHEET

WEEK 3	Voorbereiding werkstuk (milestone 1) .
WEEK 4	Style Tile codeering.
WEEK 5	Wireframes Mobile.
WEEK 6	Wireframes Desktop + Wireflow.
WEEK 7	Visuals Designs maken.
WEEK 8	Style Guide codering.
WEEK 9	Style Guide codering.
WEEK 10	Codering Website (alpha).
WEEK 11	Codering Website (alpha).
WEEK 12	Coderen Website.
WEEK 13	Afwerken + Indienen website.